

Ozone 2006 N43RF target schedule v6

1 of 4

Notes to instrument PI's:

- no fuselage access July 20 to at least Aug. 2 during AOC preparation
- access & power no earlier than Aug. 3 to August 24, Mon–Sat. 8 AM to 6 PM in Tampa
- no aircraft access (fuselage or pod) on Sundays in Tampa

Shipping notes:

Scott–Marrin gas delivery on Tuesday, July 3

July 13 Truck 1 CO–FL: Window plates, CO pod, AMPS pod, WAS racks, SP2, NMASS, shadow rings, BF venturi, LIPF pumps, SO₂, LTI, WLOPC, NO_y/O₃/CO₂, NO₃/N₂O₅, HNO₃/NH₃, all window plates

(WAS truck to be in Tampa by Monday AM, July 17)

(OH pod to be in Tampa by Tuesday AM, July 18)

July 27 Truck 2 CO–FL: CH₂O, PANs, CRD–AES/UHSAS, PTRMS, AMS, Zaphrod, old AOC racks

(CCN to be in Tampa by Monday AM, July 31)

(Sta. 3 to be in Tampa by Monday AM, Aug. 7)

Un–install in Tampa: Staged, throughout the first week of October

Oct. 5 Truck 7 FL–CO: Departs Friday AM – please be on hand to load your stuff

Oct. ? Truck 7 arrives in Boulder – please be on hand to unload your stuff

Ozone 2006 N43RF target schedule v6

Sun.

Mon.

Tues.


Wed.

Thurs.

Fri.

Sat.

July 2006	June 26: Sta. 3 rack at Georgia Tech					1
2	3 gas delivery	4 <i>Independence Day</i>	5	6 Sta. 5 rack at NCAR	7	8
9	10	11	12 Toxics/ flammables ship CO-FL	13 truck 1 CO-FL	14	15
16 Monday AM -> WAS truck	17 Truck 1 ETA	18 OH pod arrives	19 aircraft returns to Tampa	20 AOC preparation Window plates	21	22
23	24 AOC preparation	25 CO pod, AMPS pod, radiometer shadow rings, OH pod	26	27 truck 2 CO-FL	28 CCT 9:30 AM	29



Ozone 2006 N43RF target schedule v6

Sun. Mon. Tues. Wed. Thurs. Fri. Sat.

August 2006 Monday AM→ CCN arrives	31 Truck 2 ETA	1 AOC preparation BF venturi, LIPF pumps & power	2	3	4 Ozone integration SO2, LTI/WLOPC CCT 9:30 AM	5
	6	7 Ozone integration NOy/O3/CO2, NO3/N2O5, HNO3/NH3, CCN Sta. 3 arrives	8	9	10	11 CCT 9:30 AM
13	14 Ozone integration	15	16	17	18 CCT 9:30 AM	19
20	21 Ozone integration	22	23	24 truck 3 CO-TX	25 AOC preparation seats, weight & balance CCT 9:30 AM	26
27	28 AOC prep FCF (?) CSD packing	29 transit truck 4 FL-TX	30 Houston	31		

Ozone 2006 N43RF target schedule v6

Sun. Mon. Tues. Wed. Thurs. Fri. Sat.

September 2006						1	2
						Houston	
3	4	5	6	7	8	9	
						Houston	
<i>Labor Day</i>							
10	11	12	13	14	15	16	
						Houston	
17	18	19	20	21	22	23	
						Houston	
24	25	26	27	28	29	30	
						Houston	
						transit	
						trucks 5,6 TX-CO/FL	